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SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of this modification P00036 is to partially exercise option CLIN 0006AE for one month Technical Assistance (TA) effort

and place the remaining six months TA effort on a new option CLIN 0006AF.  IAW clause 52.229-6 and C.12-30 Moroccan Value Added Tax for

1 Jan 03 through 31 Mar 04 is reimbursed.  Also a part number correction is made on Attachment 014.

2. CLIN 0006AE is funded in the amount of $412,579.00 with performance from 1-30 Sep 04.  Payment schedule for the one month is added at

G.3.14 and performance requirement is added at F.9.35.

3. CLIN 0006AF is added as an unexercised option in the amount of $2,475,4573.00.  Government rights for exercising this option are

added as H.18.6.

4. CLIN 0007AG is added to the contract in the amount of $77,441 to reimburse Moroccan vendor VAT for 1 Jan 03 through

31 Mar 04.

5. Attachment 014 is modified to change the PN for item 3, valve face grinder, from VR 76501K to VR650CA.

6. As a result of this modification the total amount of the contract is increased by $490,020 from $26,710,482 to $27,200,502.

7. The Government and the contractor do mutually agree that all claims and obligations arising from this action are hereby satisfied.

This agreement does not preclude reimbursement of further Moroccan imposed taxes.

8. All other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 034 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0006AE        SERVICES LINE ITEM                                                                           $        412,579.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: TECH ASSIST FIELD TEAM (TAFT)

              PRON: J517G937EH    PRON AMD: 10    ACRN: AD

              AMS CD: URJ002

              CUSTOMER ORDER NO: J51URJ02EHMO

              FMS CASE IDENTIFIER: MO-B-URJ

                Provide technical assistance to the RMA

                including OCONUS manmonths and CONUS labor

                IAW C.2.3.4.3, C.2.3.4.5, C.2.3.4.6,

                C.2.3.4.7, C.2.3.4.8, C.2.3.4.13

                C.2.3.5.6, and C.2.3.5.7 during the period

                1-30 Sep 04.

                This period includes an average of 9.4 US mm

                OCONUS plus associated CONUS labor.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $       412,579.00

                                        OPTION NOT EXERCISED AT TIME OF AWARD

                              (End of narrative B002)

0006AF        Service Option              ______________

                Provide technical assistance to the RMA

                including OCONUS manmonths and CONUS labor

                IAW C.2.3.4.3, C.2.3.4.5, C.2.3.4.6,

                C.2.3.4.7, C.2.3.4.8, C.2.3.4.13

                C.2.3.5.6, and C.2.3.5.7 during the period

                1 Oct 04 through 31 Mar 05.

                This period includes an average of 9.4 US mm

                OCONUS plus associated CONUS labor.

                              (End of narrative B001)
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              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAR-2005

                            $     2,475,473.00

0007AG        SERVICES LINE ITEM                                                                           $         77,441.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: TECH ASSIST FIELD TEAM (TAFT)

              PRON: J517G937EH    PRON AMD: 10    ACRN: AD

              AMS CD: URJ002

              CUSTOMER ORDER NO: J51URJ02EHMO

              FMS CASE IDENTIFIER: MO-B-URJ

                Reimbursement of Moroccan vendor VAT for the

                period 1 Jan 03 through 31 Mar 04.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            05-MAR-2005

                            $        77,441.00
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SECTION F - DELIVERIES OR PERFORMANCE

F-8 QUANTITY VARIATION

The material delivered under CLIN 0001AB of this contract shall be delivered as one lot, defined by Attachment 1, AVDS Plant Equipment

Bill of Material.  The Attachment lists numerous parts.  The quantity delivered of each part listed in the Attachment shall be at least

the quantity listed therein.  The Contractor may deliver more than the listed quantity if done at no change in contract price.

F-9 DELIVERY SCHEDULE

F-9.1 Delivery for SubCLIN 0001AB is due 31 May 2001.

F-9.2 Repair or determination of nonrepairability and proposed replacement cost for the four items at C.2.3.1.2 is due 28 Feb 2001.

F-9.3 Delivery of report from Dynamometer room site survey, SubCLIN 0003AA, is due 31 Dec 2001.  Report will be in contractor's format.

Contractor shall deliver one copy to the PCO.

F-9.4 Period of performance for SubCLIN 0003AB shall begin upon effective date of modification P00004 and end 31 Dec 2001.

F-9.5 Period of performance for SubCLIN 0003AC shall begin upon effective date of modification P00004 and end 31 Dec 2001.

F-9.6 Delivery for SubCLIN 0001AC is due 30 April 2004.  Early delivery and incremental deliveries are acceptable at no additional cost

to the government. Quantities shall be IAW attachment 003.

F-9.7 Period of performance for SubCLIN 0003AD shall be from 1 Jan 2002 through 31 Jan 2002.

F-9.8 Period of performance for SubCLIN 0003AE shall be from 1 Feb 2002 through 30 Jun 2002.

F-9.9 Period of performance for SubCLIN 0003AF shall be from 1 Jul 2002 through 31 Dec 2002.

F-9.10 The material under SubCLIN 0001AD shall be delivered no later than 31 May 2003.  Early delivery and incremental deliveries are

acceptable at no additional cost to the government. Quantities shall be IAW attachment 006.

F-9.11 The material under SubCLIN 0001AE shall be delivered no later than 31 May 2003.  Early delivery and incremental deliveries are

acceptable at no additional cost to the government. Quantities shall be IAW attachment 007.

F.9.12 Period of performance for SubCLIN 0003AG shall be for one week between 1 June 2002 and 31 December 2002.

F.9.13 Period of performance for SubCLIN 0003AH shall be for one week between 1 November 2002 and 31 December 2002.

F.9.14 The material under SubCLIN 0001AF shall be delivered no later than 31 December 2002.  Early delivery and incremental deliveries

are acceptable at no additional cost to the government. Quantities shall be IAW attachment 008.

F.9.15 Period of performance for SubCLIN 0004AA shall be from 1 Jan 2003 through 31 Mar 2003.

F.9.16 The material under SubCLIN 0001AG shall be delivered no later than 31 January 2003.  Early delivery and incremental deliveries

are acceptable at no additional cost to the government. Quantities shall be IAW attachment 009.

F.9.17 Period of performance for SubCLIN 0004AB shall be from 1 April 2003 through 31 December 2003.

F.9.18 The material under SubCLIN 0001AJ shall be delivered no later than 15 August 2003.  Early delivery and incremental deliveries are

acceptable at no additional cost to the government. Quantities shall be IAW attachment 011.

F.9.19 The material under SubCLIN 0005AE shall be delivered no later than 5 April 2004.  Early delivery and incremental deliveries are

acceptable at no additional cost to the government. Quantities shall be IAW attachment 014.

F.9.20 The material under SubCLIN 0005AF shall be delivered no later than 31 August 2004.  Early delivery and incremental deliveries are

acceptable at no additional cost to the government. Quantities shall be IAW attachment 015.

F.9.21 The material under SubCLIN 0005AG shall be delivered no later than 31 August 2004.  Early delivery and incremental deliveries are

acceptable at no additional cost to the government. Quantities shall be IAW attachment 016.

F.9.22 The material under SubCLIN 0005AH shall be delivered no later than 31 August 2004.  Early delivery and incremental deliveries are

acceptable at no additional cost to the government. Quantities shall be IAW attachment 017.

F.9.23 The material under SubCLIN 0005AJ shall be delivered no later than 15 March 2004.  Early delivery and incremental deliveries are
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acceptable at no additional cost to the government.

F.9.24 The material under SubCLIN 0005AK shall be delivered no later than 31 May 2004.  Early delivery and incremental deliveries are

acceptable at no additional cost to the government.

F.9.25 The material under SubCLIN 0005AL shall be delivered no later than 31 December 2003.  Early delivery and incremental deliveries

are acceptable at no additional cost to the government.

F.9.26 The material under SubCLIN 0005AM shall be delivered no later than 31 July 2004.  Early delivery and incremental deliveries are

acceptable at no additional cost to the government.

F.9.27 Period of performance for SubCLIN 0006AA shall be from 1 Jan 2004 through 31 Mar 2004.

F.9.28 Period of performance for SubCLIN 0006AB shall be from 1 Apr 2004 through 31 May 2004.  SubCLIN 0006AD shall be performed by 31

May 2004.

F.9.29 The material under SubCLIN 0008AA shall be delivered no later than 30 June 2004.  Early delivery and incremental deliveries are

acceptable at no additional cost to the government.

F.9.30 The material under SubCLIN 0008AB shall be delivered no later than 31 July 2004.  Early delivery and incremental deliveries are

acceptable at no additional cost to the government.

F.9.31 The material under SubCLIN 0008AC shall be delivered no later than 31 July 2004.  Early delivery and incremental deliveries are

acceptable at no additional cost to the government.

F.9.32 The material under SubCLIN 0008AD shall be delivered no later than 31 July 2004.  Early delivery and incremental deliveries are

acceptable at no additional cost to the government.

F.9.33 The material under SubCLIN 0008AE shall be delivered no later than 31 July 2004.  Early delivery and incremental deliveries are

acceptable at no additional cost to the government.

F.9.34 Period of performance for SubCLIN 0006AC shall be from 1 Jun 2004 through 31 Aug 2004.

F.9.35 Period of performance for SubCLIN 0006AE shall be from 1-30 Sep 2004.____________________________________________________________________________

                                               *** END OF NARRATIVE F 001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0006AE  J517G937EH             AD       1        $               0.00  $         412,579.00            $         412,579.00

        URJ002                        1ATJYG

        J51URJ02EHMO

0007AG  J517G937EH             AD       1        $               0.00  $          77,441.00            $          77,441.00

        URJ002                        1ATJYG

        J51URJ02EHMO

                                                                           _________________

                                                         NET CHANGE    $         490,020.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AD        9711 X8242MOO1X6D1000URJ 002252GMOS20113                W56HZV           $         490,020.00                                                                                                          __________________

                                                                                          NET CHANGE    $         490,020.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      26,710,482.00              $         490,020.00              $      27,200,502.00

G-2 ESTIMATED COST, FEE AND PAYMENT

G-2.1 The estimated cost for performance of work under cost reimbursable CLIN 0002AB under this contract is set forth in

Section B.  In consideration of performance of the work specified, the Government will pay the Contractor the estimated cost

amount shown opposite the CLIN.  The amount shown shall constitute the estimated cost for the purpose of the contract clause

entitled "limitation of Cost," FAR 52.232-20 but neither the Government nor the contractor guarantee the accuracy of said estimate.

G-2.2 The Contractor will be paid the fixed fee stated in Section B opposite CLIN 0002AB for the performance of work under cost

reimbursable CLINs under the contract and in accordance with the terms of the contract clause entitled "Fixed Fee," FAR 52.216-8.  The

fixed fee together with the reimbursement of cost shall constitute full and complete consideration for the Contractor's services in

connection with the work required and performed under this contract's cost reimbursable CLIN 0002AB.

G-2.3 Allowable costs shall be determined and payment thereof, shall be provided in accordance with the contract clause hereof

entitled "Allowable cost and Payment," FAR 52.216-7, under this contract.

G-3  PAYMENT

G-3.1 Payment for the material under all Sublines under CLIN 0001 shall be made upon acceptance in accordance with paragraph E-8 and

upon approval of a DD form 250 by the U.S. Government.

G-3.2 The Contractor may submit public vouchers monthly for payment under cost reimbursable CLINs under this contract.  The fee will

be payable at the time of reimbursement of cost at the same rate to such cost as the total fee of this contract bears to the

total estimated cost thereof, subject to any withholding pursuant to provisions of this contract.

G-3.3 Contractor may bill for SubCLIN 0003AA upon delivery of report to the U.S. Government.

G.3.4 Contractor may bill for start-up SubCLIN 0003AB upon effective date of modification P00004.

G.3.5 Billing Schedule for SubCLIN 0003AC

   Month   Amount

   Jun 01  $137,641

   Jul 01  $137,641

   Aug 01  $137,641

   Sep 01  $137,641

   Oct 01  $137,641

   Nov 01  $137,642

   Dec 01  $137,642
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SubCLIN 0003AC is complete upon final billing of labor as specified in G.3.5.

G.3.6 Billing Schedule for SubCLIN 0003AD

   Month   Amount

   Jan 02  $405,033

SubCLIN 0003AD is complete upon final acceptance IAW E.9.

G.3.7 Billing Schedule for SubCLIN 0003AE

   Month   Amount

   Feb 02  $1,305,033

   Mar 02  $  315,033

   Apr 02  $  315,033

   May 02  $  315,033

   Jun 02  $  315,033

SubCLIN 0003AE is complete upon final acceptance IAW E.9.

G.3.8 Billing Schedule for SubCLIN 0003AF

   Jul 02  $  315,033

   Aug 02  $  315,033

   Sep 02  $  315,033

   Oct 02  $  315,033

   Nov 02  $  315,033

   Dec 02  $   70,715

SubCLIN 0003AF is complete upon final acceptance IAW E.9.

G.3.9 Billing Schedule for SubCLIN 0004AA

   Jan 03  $  268,303

   Feb 03  $  268,303

   Mar 03  $  268,303

SubCLIN 0004AA is complete upon final acceptance IAW E.9.

G.3.10 Billing Schedule for SubCLIN 0004AB

   Apr 03  $  383,290

   May 03  $  383,290

   Jun 03  $  383,290

   Jul 03  $  383,290

   Aug 03  $  383,290

   Sep 03  $  383,290

   Oct 03  $  383,290

   Nov 03  $  383,290

   Dec 03  $  383,290

SubCLIN 0004AB is complete upon final acceptance IAW E.9

G.3.11 Billing Schedule for SubCLIN 0006AA

   Jan 04  $  303,168

   Feb 04  $  303,167

   Mar 04  $  303,168

SubCLIN 0006AA is complete upon final acceptance IAW E.9.
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G.3.12 Billing Schedule for SubCLIN 0006AB

   Apr 04  $  376,755

   May 04  $  376,756

SubCLIN 0006AB is complete upon final acceptance IAW E.9.

G.3.13 Billing Schedule for SubCLIN 0006AC

   Jun 04  $  412,579

   Jul 04  $  412,579

   Aug 04  $  412,579

SubCLIN 0006AC is complete upon final acceptance IAW E.9.

G.3.14 Billing Schedule for SubCLIN 0006AE__________________________________________

   Sep 04  $  412,579_____________________

SubCLIN 0006AE is complete upon final acceptance IAW E.9._________________________________________________________

                                               *** END OF NARRATIVE G 001 ***
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.16 It is the intent of the RMA, through subsequent modifications, to continue efforts under this contract past the completion

date of 31 Dec 2001 for modification P00004.  Accordingly the contractor may, using good business judgement, enter into leases

for apartments and office space for periods which extend beyond 31 Dec 2001.  In the event this contract is not modified to

extend performance beyond 31 Dec 2001 the Government will reimburse the contractor for costs associated with early termination of

leases for apartments and office space used in performance of this contract.

H.17 ADVERSE CONDITIONS

H.17.1 In the event the U.S. Government determines that, due to war, armed conflict, insurrection, civil or military strife, or

other adverse conditions, the safety, health, or welfare of the U.S. Government and Contractor personnel is threatened, the

Government shall be responsible for any additional costs incurred to retain such personnel or secure replacement thereof, as

applicable, subject to bilateral agreement by the parties and funding by the RMA to cover such costs.  In lieu of retention

or replacement, the U.S. Government may elect to terminate the services being provided by those personnel.  Whether to retain,

replace, or terminate services of such personnel under the foregoing circumstances shall be within the sole discretion of the

U.S. Government.

H.17.2 In the event the Contractor suspends performance of the Contract on its own initiative to protect its employees, without

prior approval of the U.S. Government, the Government shall review the contractor's action to consider whether the Contractor's

action under the circumstances qualifies as an excusable delay.

H.18 OPTIONS: The total duration of this contract, including the exercise of any options under this clause, shall not exceed 5 years.

H.18.1 The Government has the unilateral right to exercise in whole or in part option SubCLIN 0003AE by written notice to the

contractor provided the Government exercises the option by 25 Jan 2002.

H.18.2 The Government has the unilateral right to exercise in whole or in part option SubCLIN 0003AF by written notice to the

contractor provided the Government exercises the option by 15 June 2002.

H.18.3 The Government has the unilateral right to exercise in whole or in part option SubCLIN 0004AB by written notice to the

contractor provided the Government exercises the option by 17 March 2003.

H.18.4 The Government has the unilateral right to exercise in whole or in part option SubCLIN 0006AC by written notice to the

contractor provided the Government exercises the option by 17 May 2004.

H.18.5 The Government has the unilateral right to exercise in whole or in part option SubCLIN 0006AE by written notice to the

contractor provided the Government exercises the option by 17 Aug 2004.

H.18.6 The Government has the unilateral right to exercise in whole or in part option SubCLIN 0006AF by written notice to the______________________________________________________________________________________________________________________________

contractor provided the Government exercises the option by 17 Aug 2004._______________________________________________________________________

H.19 TRAINERS: In the event the contractor fails to hire trainers IAW C.2.3.3.10 during January 2002 the Government will be entitled

to a downward equitable adjustment.  This requred adjustment has been accomplished in full by modification P00014.

H.20 RENT FREE USE: The contractor is granted use of one oil pump, P/N 11683982, accountable under the Abrams Tank System Technical

Support (STS) contract, DAAE07-01-C-N075, for a four month period beginning in June 2004 to verify the operation of a test stand and

also to perform the acceptance inspection by GDLS personnel.  GDLS Customer Service and Support will assume full responsibility for the

return of the pump at the conclusion of this test in a serviceable condition. Permission is granted on a rent free, noninterference

basis.

                                               *** END OF NARRATIVE H 001 ***
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Attachment 014     AVDS 1790 PLANT EQUIPMENT PART C                                                001          DATA
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ATT/EXH ID

PAGE

Attachment 014

          AVDS 1790 PLANT EQUIPMENT PART C

Item   Description                                   ID Number         Qty

1    Generator coupling tool                         5180-01-005-2995   1

2    Generator holding tool                          5120-01-005-2996   1

3    Valve face grinder                              VR6500CA           1

4    Puller industrial set                           CG1038KA           1

5    Wet magnaflux machine with training             Model D-2060LR     1

     (Training not included)

6    Cylinder honing machine                         CV-616             1

     (with Training)

7    Valve seat grinder w/accessories                4910-00-473-6437   1

8    Alternator test stand                           SARG model 1148    1

9    Cylinder pressure test stand                    R115070            1

10   Accessory drive housing assembly stand          EQ50009            1

11   Hydraulic crankcase spreader                    X102476            1

12   Valve assembly fixture                          X100240            1

13   Fan tower shim fixture                          R110402            1

14   Engine overhaul brackets (additional 4)         11678105           4

15   Heating oven for engine blocks/1790 cylinders   Model 343          1
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